


■ Kareem ■ Sarhan ■ Hanaa ■ Basmala ■ All together

Phase 1 — foundations (everyone starts here, week 1)



Gate 1 checkpoint — everyone runs together locally
php artisan migrate runs clean on all 4 machines before continuing


Phase 2 — core logic (Kareem leads, others parallel)



Gate 2 — Sarhan unblocked

Kareem confirms: POST /api/v1/orders returns order_id + restaurant_id


Phase 3 — integrations (Sarhan activates, all build together)



Gate 3 — full order flow works end to end

Place order → rider assigned → GPS updates → customer sees rider on map

Phase 4 — payments + polish (final sprint)



Final gate — demo-ready

All tests pass · payment splits correct · live rider map working
State machine rejects invalid transitions · demo video recorded

Critical dependencies

1. Sarhan cannot start dispatch until Kareem's POST /orders returns order_id (Gate 2)
2. Hanaa cannot build restaurant order management until Kareem's order model exists (Gate 1)
3. Basmala cannot write meaningful tests until the order state machine exists (Gate 2)